State of California Department of Transportation

HA22 WPCP

COUNTY LI NE
REPLACE CULVERTS

REDDI NG CA 96003
(530) 222- 1408

(707) 445- 6640

Page 1
Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- DN-101-39. 6/ 46.5 I'N DEL NORTE COUNTY AT SM TH RI VER TI DEWATER CONTRACTORS | NC BROWN, KARL $891, 728 02/ 24/05 20%
01- 442004 FROM RONDY CREEK BRI DGE TO OREGON P O BOX 1956 700 PARK PLACE $16,204 03/10/05 20
STATE LI NE CRESCENT CITY, CA 95531 $16, 204 08/ 05/ 05 0
RESURFACE ASPHALT CONCRETE BROOKI NGS OR 97415 (707) 465- 3246
(541) 469- 5341
HMVL WPCP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3, 554,998 09/28/04 3%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SU TE $365, 015 10/ 07/ 04 10%
ACBR- S169- ( 004) SEPARATI ON TO 0.5 KM EAST OF TERVER B $45,868 06/ 23/ 06 0
STP- S169- (004) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
REPLACE BRI DGE (530) 365- 3930 (707) 825- 4897
HA21 SWPPP
01-DN-199-7.6/0 I'N DEL NORTE COUNTY NEAR HI OQUCHI AT SHASTA CONSTRUCTORS | NC BROWN, KARL $969, 205 06/ 23/ 04 93%
01-410004 0.3 KM NORTH OF MYRTLE CREEK P O BOX 491539 700 PARK PLACE $945,108 07/09/04 97%
ACST- P199- (029) S| DEH LL VI ADUCT CRESCENT CI TY, CA $185,676 06/ 30/ 05 °
PH- P199- (029) CURVE | MPROVEMENT REDDI NG CA 960491539 (707) 485- 3246
(530) 365-3930
HB1 WPCP
01-DN-199-/0 I'N DEL NORTE COUNTY AT VAR QUS APEX FENCE CO I NC WRI GHT, GEOFFREY $236, 258 04/15/05 25%
01- 457404 LOCATI ONS P O BOX 545 700 PARK PLACE $53, 630 04/28/05 239
REPLACE METAL BEAM GUARD RAI L CRESCENT CITY, CA 95531 $52,880 07/12/05 0
ANDERSON CA 96007 (707)464- 4618
(530) 365- 3316
HV4 WPCP
01- HUM 36-.3/13.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM WESTERN STATES SURFACI NG | NC RODRI GUEZ, JOAQUI N $888,582 02/01/05 0%
01- 452504 0.2 KM EAST OF OLD STATE H GAWAY TO P O BOX 4770 5601 S. BROADWAY $0 02/10/05 0%
VAN DUZEN RI VER BRI DGE EUREKA, CA 95503 $0 04/ 08/ 05 °
SEAL COAT MODESTO CA 953524770 (707) 441-5766
(209) 525- 9065 SUSPENDED
HMVL WPCP
01- HUM 36-1.8/39.3 I'N HUMBOLDT COUNTY AT VARI QUS ROBERT J FRANK CONSTRUCTI ON VEI ERVANN, KURT $246,061 09/30/04 0%
01- 422704 LOCATI ONS FROM 2.9 KM EAST OF ROUTE I NC P. 0. BOX 760 $0 10/13/04 0%
101 TO 10.3 KM WEST OF THE TRINITY 2806 TARVAC ROAD W LLOW CREEK, CA 95573 $0 12/10/04 0
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 101-35.9/39.2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3,543,085 04/27/05 8%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. 0. BOX 160 $1,500 05/10/05 0%
ACNH- QLO1- (082) ENGLEWOOD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $1,500 01/31/06 0
ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768- 9510
(707) 443- 6371
HA22 WPCP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON CGRANI TE CONSTRUCTI ON COVPANY VEI ERVANN, KURT $2,884,837 09/27/04 22%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P.O BOX 760 $666, 478 10/ 07/ 04 29%
ACNH QLO1- (073) FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $219,549 12/ 15/ 06 0
ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 445- 6640
REALI GNVENT AND SI GNALI ZATI ON (831) 724- 1011
HB4N SWPPP
01- HUM 101-86.5/87.8 I'N HUMBOLDT COUNTY I N ARCATA FROM MERCER FRASER COMPANY El TEL, CHARLY $626,270 12/02/04 57%
01- 452704 14TH STREET OVERCROSSI NG TO ARCATA P O BOX 1006 930 3RD STREET $417,975 12/ 05/ 04 66%
OVERHEAD EUREKA, CA 95501 $410, 475 07/ 08/ 05 °
RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 445- 6663
(707) 443- 6371
HML WPCP
01- HUM 101-99.0/0 I'N HUMBOLDT COUNTY NEAR TRI NIl DAD AT ROBERT J FRANK CONSTRUCTI ON El TEL, CHARLY $175,630 06/10/05 0%
01-421904 1.6 KM NORTH OF SI XTH STREET I NC 930 3RD STREET $0 06/22/05 0%
OVERCROSSI NG 2806 TARMAC ROAD EUREKA, CA 95501 $0 09/ 16/05 °
PAVE | NVERT (707) 445- 6663
REDDI NG CA 96003
HVR WPCP (530) 222- 1408
01- HUM 255-.2/1.9 I'N HUMBONDT COUNTY I N AND NEAR EUREKA AMERI CAN Cl VI L CONSTRUCTORS FI TZGERALD, TOM $23, 710,045 02/06/03 83%
01- 296704 FROM 0. 2 KM SOUTH OF EUREKA CHANNEL WEST COAST | NC 930 THRID & K STREETS $19, 856, 745 02/ 11/ 03 -
BRI DGE TO 0.2 KM NORTH OF SAMDA 3701 MALLARD DRI VE EUREKA, CA 95502 $531,570 04/ 10/ 06 0
CHANNEL BRI DGE (707) 441- 3949
SEI SM C RETROFI T - PHASE 2 BENI CI A CA 94510
HA4S2 SWPPP (707)746-8028
01- HUM 299-21.8/42.6 I'N HUMBOLDT COUNTY AT VARI QUS R BROAN CONSTRUCTI ON COMPANY  WVEI ERVANN, KURT $388,697 12/09/04 0%
01- 395914 LOCATI ONS I'NC 5601 SOUTH BROADWAY $750 12/17/04 0%
REHABI LI TATE CULVERTS P O BOX 406 EUREKA, CA 95503 $0 10/31/05 0
(707) 445- 6640
W LLOW CREEK CA 95573 SUSPENDED

HA22 WPCP (530) 629- 3702
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- HUM 299-33.1/35. 7 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COVPANY LEC, GENE $5,352,067 03/07/03 0%
01- 310504 AT VARI OUS LOCATI ONS FROM 0.1 KM WEST P O BOX 1006 5065 BOYD STREET, STE $4, 600,213 03/20/03 0%
ACNH- P299- (131) OF EAST FORK W LLOW CREEK BRI DGE #4- B $125, 963 06/ 30/ 05 0
ACBH- P299- (131) 015 TO 0.2 KM EAST EUREKA CA 955021006 ARCATA, CA 95521
NH P299- (131) UPGRADE BRI DGE RAI L AND W DEN (707) 443-6371 (707) 825- 4892 PLANT EST
HA21 SWPPP SATI S
01-LAK-20-17.2/17.8 I'N LAKE COUNTY I'N LUCERNE AT LUCERNEJ R ALTMAN GENERAL BUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK ENG NEERI NGCONTRACTOR P.Q BOX 457 $0 05/24/05 0%
ACST- P020- (134) MODI FY GUARD RAILING AND CULVERT 1557 EUGENE COURT CLEARLAKE, CA 95457 $0 08/10/05 0
PH- P020- (134) (707) 994- 4578
YUBA CI TY CA 95993
HB1 WPCP (530)671- 1155
01-LAK-20-31.1/31.8 I'N LAKE COUNTY NEAR CLEAR LAKE OAKS BALDW N CONTRACTI NG COVPANY, KRAFT, DAN $835,183 03/07/05  100%
01- 451104 ON ROUTE 20 FROM 0.9 KM WEST OF I NC. 1401 WLL S. GREENE - $575,659 03/15/05 00
ACST- X033- (062) ROUTE 53 TO 0.3 KM EAST OF ROUTE 53 P.O BOX 311 SUI TE A $6,225 06/ 20/ 05 0
PH- X033- (062) AND ON ROUTE 53 AT ROUTE COLUSA, CA 95932
MODI FY | NTERSECTI ON MARYSVI LLE, CA 95901 (530) 458- 3080
HB1 WPCP
01- LAK- 20-45.8/46.5 I'N LAKE COUNTY ABOUT 25 KM EAST OF  BALDW N CONTRACTI NG COVPANY  KRAFT, DAN $2,257,346 07/27/04 44%
01- 412104 CLEARLAKE QAKS FROM 1.0 KM WEST OF  INC $633, 904 08/ 03/ 04 349
ACST- P020- (131) THE COLUSA COUNTY LI NE TO THE COLUSA 4509 SKYWAY DRI VE $0 10/ 01/ 05 0
PH- P020- (131) COUNTY LINE (KP 73.7/74 (707) 994- 5074
CURVE REALI GNVENT MARYSVI LLE CA 95901 SUSPENDED
HB1 SWPPP (530) 742-5141
01-LAK-29-27. 4/ 28 I'N LAKE COUNTY ABOUT 12 KM NORTH OF GRANI TE CONSTRUCTI ON COVPANY KOHLER, VES $1, 685,835 08/17/04 17%
01- 410204 LOVWER LAKE FROM 0.8 KM SOUTH OF P O BOX 50085 P.O. BOX 457 $566, 833 09/ 01/ 04 34%
ACST- P029- (096) ROUTE 281 TO 0.2 KM NORTH OF ROUTE LOWERLAKE, CA 95457 $554, 133 09/ 28/ 05 0
PH- P029- ( 096) 281 WATSONVI LLE CA 950775085 (707) 994- 1381
REALI GN VERTI CAL CURVE (831) 724-1011
HB1 SWPPP
01- MEN-1-60. 07 60. 7 I'N MENDOCI NO COUNTY TN FORT BRAGG M C M CONSTRUCTI ON T NC PRESTON, GUY $34,069, 441 03/25/02 98%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 510 S. MAIN STREET $32, 116, 745 03/ 28/ 02 04%
STP- P001- (476) NOYO RI VER BRI DGE FORT BRAGG, CA 95437 $467, 440 06/ 23/ 06 °
ACBR- POO1- ( 476) SI ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 961- 5403
(916) 334- 1221
HA4S2 SWPPP

HA21
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-MEN-1-74.1/0 I' N MENDOCI NO COUNTY NEAR WESTPORT AT K M F CONSTRUCTI ON ROSE, LAURA $294,982 06/17/04 0%
01- 425604 1.4 KM SOUTH OF BLUE SLI DE GULCH P O BOX 5486 510 S MAIN STREET $288,273 06/28/04 0%
BRI DCE FORT BRAGG, CA 95437 $3,200 09/29/05 0
HI GHVWAY PLANTI NG AND | RRI GATI ON SHASTA LAKE CA 96089 (707)964- 2278
(530) 275- 1685 PLANT EST
HA23 WPCP SATI S
01- MEN-20-.5/4. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS STI LES, DAN $628,056 12/13/04 53%
01- 452804 FROM 0.3 KM EAST CF SOUTH HARBCR P O BOX 639 P. 0. BOX 1245 $419,563 12/29/04 67%
DRI VE TO 3.4 KM EAST OF GRAVEL PIT FORT BRAGG CA 95437 $411,688 07/18/05 0
ROAD SANTA ROSA CA 95402 (707)961- 5413
RESURFACE ASPHALT CONCRETE (707) 542- 4862
HMVL WPCP
01- MEN- 20- 37. 9/ 43 I'N MENDOCI NO COUNTY NEAR CALPELLA CGRANI TE CONSTRUCTI ON COVPANY BSAI BESS, H KMVAT $4,171,286 08/25/04 50%
01- 316104 FROM COLD CREEK BRI DGE TO 1.8 KM WEST P O BOX 50085 20 WEST SCHOOL WAY $1, 245,422 09/ 07/ 04 309
ACNH- P020- (132) OF LAKE COUNTY LI NE REDWOCD VALLEY, CA 95470 $389, 529 08/ 31/ 05 0
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 950775085 (707) 485- 5479
(831) 724- 1011
HA22 SWPPP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY  ABU- MARKHI EH, OSANA $4,061,209 06/21/04 17%
01- 293014 FELI Z CREEK BRI DGE P O BOX 50085 20 WEST SCHOCOL WAY $104, 328 07/06/04 30
ACNH QL01- (066) W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $91, 439 08/ 22/ 06 °
WATSONVI LLE CA 950775085 (707) 485-5913
(831) 724-1011
HA21 SWPPP
01- MEN-101-21.8/25.7 I'N MENDOCI NO COUNTY NEAR UKI AH AT TRUESDELL CORPORATI ON OF MCKEON, MATT $355, 757 06/ 02/ 05 0%
01- 440204 VARI QUS LOCATI ONS CALI FORNI A | NC P. 0. BOX 950 $0 06/20/05 0%
REHABI LI TATE BRI DGE DECKS 3529 E WOOD STREET REDWOOD VALLEY, CA 95470 $0 10/ 05/05 °
(707) 485- 0876
PHOENI X AZ 85040
HA21 WPCP (602)437-1711
01- MEN-101-26.1/31.9 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DEBRU N CONSTRUCTI ON | NC MCKEON, MATT $353, 807 04/21/05 22%
01- 440104 NORTH STATE STREET UNDERCROSSI NG TO P O BOX 1355 P.O BOX 131 $51, 698 05/ 06/ 05 15%
FORSYTHE CREEK BRI DGE REDWOCD VALLEY, C A $51, 698 09/ 29/ 05 0
REHABI LI TATE BRI DGE DECKS FRENCH CAMP CA 95231 95470
(209) 982- 0950 (707) 485- 0887

HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-101-34.6/35. 2 I'N MENDOCI NO COUNTY NEAR REDWOCD M BUMGARNER | NC SCHULTZ, KELLEY $241,326 10/07/04 51%
01- 449204 VALLEY FROM 0.1 KM NORTH OF REEVES 1175 GREENVI LLE ROAD 21340 BACHTEL ROAD, $108, 133 10/ 20/ 04 45%
ACST- QLO1- (087) CANYON ROAD TO 1.0 KM NORTH OF REEVES P.Q BOX 1450 $108, 133 07/ 20/ 05 0
PHG- Q101- (087) CANYON ROAD LI VERMORE CA 94561 WLLITS, CA 95490
I NSTALL METAL BEAM GUARD RAI LI NG (925) 373- 1986 (707) 459- 6234
HB1 WPCP
01- MEN-101-37.4/38.8 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMJOHN N PETERSEN | NC SCHULTZ, KELLEY $4,273,409 03709/ 04 82%
01- 410704 7.5 KM TO 5.1 KM SOUTH OF SOUTH P O BOX 3549 21340 BACHTEL RD $3, 143,825 03/ 25/ 04 23%
ACST- Q101- (062) WLLITS OVERHEAD WLLITS, CA 95490 $109, 323 07/ 22/ 05 0
PH QLO1- ( 062) REALI GN AND W DEN CURVE EUREKA CA 95502 (707) 459- 6234
(707) 443- 5661
HB1 SWPPP
01- MEN-101-39. 4/40.9 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $864, 270 08/11/04 47%
01- 413004 1.9 KM TO 4.3 KM SOUTH OF SOUTH P O BOX 1006 21340 BACHTEL RD $96, 333 08/ 27/ 04 11%
ACST- Q101- ( 080) WLLITS OVERHEAD WLLITS, CA 95490 $96, 333 08/17/05 0
PH- QLO1- ( 080) ASPHALT CONCRETE AND TRAFFI C SYSTEM EUREKA CA 95502 (707) 459- 6234
(707) 443-6371 SUSPENDED
HB1 WPCP
01-MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $485,811 06/ 24/ 04 56%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P.O BOX 1450 $81, 355 07/ 07/ 04 17%
CREEK WLLITS, CA 95490 $0 12/ 29/ 04 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459- 6234
(707) 433-1110
HA21 WPCP
01- MEN-101-96. 6/ 96. 9 I'N MENDOCI NO COUNTY ABOUT 7.0 KM MERCER FRASER COVPANY LEOC, GENE $1,243,331 03/22/04 96%
01- 410504 NORTH OF LEGGETT FROM 0.1 KM TO 0.6 P O BOX 1006 5065 BOYD ROAD, SUI TE $1, 095,923 04/ 06/ 04 86%
ACST- QLO1- (061) KM NORTH OF DORA CREEK BRI DGE B $0 07/01/05 °
PH- QLO1- ( 061) REALI GN CURVE EUREKA CA 955021006 ARCATA, CA 95521
(707) 443-6371 (707) 923- 4591
HB1 WPCP
01- MEN- 101- C999. 070 I'N MENDOCI NO COUNTY AT VARI OUS ARROW FENCI NG MENDOZA,  SERG O $96, 955 04/19/05 0%
01- 447304 LOCATI ONS P O BOX 385 P.O BOX 959 $0 04/28/05 0%
REPAI R FREEWAY FENCE REDWOOD VALLEY, CA 95470 $0 06/17/05 0

HVR WPCP

CALPELLA CA 95418
(707) 485- 1128

(707) 485- 5495
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 01
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-128-10.3/17.9 I'N VENDOCI NO COUNTY NEAR NAVARRO FROMWESTERN STATES SURFACI NG INC STILES, DAN $562, 378 05/ 12/ 05 0%
01- 457904 2.1 KM WEST OF FLYNN CREEK BRI DGE TOP O BOX 4770 P.Q BOX 1245 $0 05/26/05 0%
M LL CREEK BRI DGE FORT BRAGG, CA 95437 $0 07/15/05 0
RUBBERI ZED SEAL COAT MODESTO CA 953524770 (707)961-5413
(209) 525- 9065 SUSPENDED
HML WPCP
01-MEN-128-11.3/11.5 I'N MENDOCI NO COUNTY NEAR NAVARRO FROMGRANI TE CONSTRUCTI ON COVPANY  STILES, DAN $414,231 05/16/05 0%
01- 448104 0.5 KM TO 0.2 KM WEST OF FLYNN CREEK P O BOX 50085 P.O BOX 1245 $0 05/31/05 0%
ACST- P128- (043) BRI DGE FORT BRAGG, CA 95437 $0 08/ 24/ 05 0
PH- P128- (043) CURVE | MPROVEMENT WATSONVI LLE CA 95077 (707) 961- 5413
(831) 724- 1011
HB1 WPCP
01- MEN-128-28.1/28.3 I'N MENDOCI NO COUNTY AT BOONVI LLE FROMM C M CONSTRUCTI ON [ NC BSAI BESS, HI KMAT $1,832,308 04/13/04 52%
01- 365004 0.2 KM SOUTH OF ANDERSON VALLEY ROAD P O BOX 620 13550 ANDERSON VALLEY $1, 663,246 04/ 29/ 04 90%
ACST- P128- (041) TO MOUNTAI N VI EW ROAD BOONVI LLE, CA $35,331 07/15/05 0
P- P128- (041) BRI DGE REPLACEMENT ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334-1221
HA21 SWPPP
01- MEN-128-36. 2/50. 9 I'N MENDOCI NO COUNTY NEAR YORKVI LLE  CALI FORNI A PAVEMENT STILES, DAN $959, 098 04/ 25/ 05 0%
01- 457804 FROM MAPLE CREEK BRI DGE TO MENDOCI NO MAI NTENANCE COVPANY | NC P.O. BOX 1245 $0 05/09/05 0%
AND SONOMA COUNTY LI NE 9390 ELDER CREEK ROAD FORT BRAGG, CA 95437 $0 0
SEAL COAT (707)961- 5413
SACRAMENTO CA 95829
HWL WPCP (916) 381- 8033
01- MEN-128-43.3/43.6 I'N VENDOCI NO COUNTY NEAR YORKVILLE M C M CONSTRUCTI ON TNC BSAI BESS, HI KMAT $1, 748,945 03/29/04 0%
01- 362404 FROM 0.2 KM WEST TO 0.2 KM EAST OF P O BOX 620 13550 ANDERSON VALLEY $1, 756, 105 04/ 15/ 04 0%
ACST- P128- (042) DRY CREEK BRI DGE BOONVI LLE, CA 95415 $87,884 08/ 15/ 05 0
P- P128- (042) REPLACE BRI DGE ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334- 1221 PLANT EST
HA21 SWPPP SATI S
01-MEN-175-2.0/2.3 I'N VENDOCI NO COUNTY NEAR HOPLAND FROMNMENDOCI NO CONSTRUCTI ON ABU- MARKHI EH, OSAMA $493,001 01/27/05 34%
01- 431504 1.4 KMTO 1.9 KM EAST OF EAST SIDE  SERVI CES I NC P.O BOX 959 $172,256 02/ 04/ 05 35%
ACST- P175- (007) ROAD P O BOX 1517 REDWOOD VALLEY, CA 95470 $166, 939 08/ 18/05 0
PH- P175- (007) REALI GN CURVE AND W DENI NG (707) 485-5913

W LLITS CA 95490
HB1 SWPPP (707) 459- 2377
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-222- . 472 I'N MENDOCI NO COUNTY NEAR UKI AH FROM GRANI TE CONSTRUCTI ON COVPANY MENDOZA, SERG O $507,507 06/13/05 0%
01- 456804 Al RPORT PARK BOULEVARD TO WEST STREET P O BOX 50085 P.Q BOX 959 $0 06/23/05 0%
RESURFACE ASPHALT CONCRETE REDWOOD VALLEY, CA 95470 $0 0
WATSONVI LLE CA 95077 (707) 485- 5495
(831) 724- 1011
HML WPCP
0I-VAR--/0 I'N HUMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC MCGEE, JAMES K. $418,828 02/22/05 33%
01- 436204 VARl QUS LOCATI ONS P O BOX 1355 P.Q BOX 160 $397, 773 03/ 08/ 05 90%
SEAL BRI DGE DECKS HYDESVI LLE, CA 95547 $372, 151 08/ 11/ 05 0
FRENCH CAMP CA 95231 (707) 768- 9510
(209) 982- 0950
HVB WPCP
Totals: Authorized Final Amt: $106, 579, 878 Completed to Date: $71, 440,989  work ThisMonth: $4, 541, 130
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01- 310504
01- 395914
01- 429704
01- 451104
01-412104
01- 410204
01- 378014
01- 425604
01- 452804
01- 316104
01-293014
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District
Federal Aid

Cnty Rt Pm

Statement of Ongoing Contracts - Index

01- MEN-101-37.4/38.8
01- MEN-101-39.4/40.9
01- MEN-101-96. 6/ 96. 9
01- MEN-101-C999.0/0

01- MEN- 101- 21.
01- MEN- 101- 26.
01- MEN- 101- 34.
01- MEN- 101- 84.
01- MEN- 128- 10.
01- MEN- 128- 11.
01- MEN- 128- 36.
01- MEN- 128- 43.
01- MEN- 128- 28.

8/ 25.
1/ 31.
6/ 35.

0/0

3/17.
3/11.
2/ 50.
3/ 43.
1/ 28.

01- MEN-175-2.0/2.3
01- MEN-222-.4/2

01-VAR--/0

01

N

w o O U1 ©

Statement of Ongoing Contracts - Federal Aid

Category

Contract

01-410704
01-413004
01-410504
01- 447304
01- 440204
01- 440104
01- 449204
01-412204
01- 457904
01- 448104
01- 457804
01- 362404
01- 365004
01- 431504
01- 456804
01- 436204
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District
Federal Aid
- E-
-S-
- SH

District Total:

01

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Statement of Ongoing Contracts -Summary

Bid + CCO
$20, 012, 483
$51, 185, 947
$31, 826, 450

$3, 554, 998
$106, 579, 878

Work Comp
$6, 617, 939
$42, 874, 070
$21, 583, 965
$365, 015
$71, 440, 989

Digtrict Work Completed ThisPeriod

Work completed this Period:
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